

FOURTH WEEKLY FLORIDA PROGRESS REPORT WITH PHOTOS
FOR THE TOWNSHIP OF WEST MILFORD, NJ SABER TANKER 25704TR

Earlier this week your Saber chassis entered the main assembly line. The installation of electrical harnesses and sub-structure support is advancing. This week your body entered the body assembly line. The installation of compartment doors and content; fender crowns, lighting, electrical harnesses, etc. will now begin. This week your pump house advanced on the pump house assembly line. The installation of rodding, gauging, pump controls, running boards, tags, drain valves, pump panels, etc. is nearing completion. Next week it should be static pressure tested. Next week the body, pump house and water tank could be mounted on the chassis. Your next progress report will be sent Friday 8/17.

8/10/12 Front View



8/10/12 Driver Side View



8/10/12 Driver Side Rear View



8/10/12 Rear View



8/10/12 Passenger Side Rear View



8/10/12 Passenger Side View



8/10/12 Front View



8/10/12 Driver Side View



8/10/12 Rear View



8/10/12 Passenger Side View



8/10/12 Front View



8/10/12 Driver Side Rear View



8/10/12 Rear View



8/10/12 Passenger Side View

